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TBPOC CONFERENCE CALL MINUTES
July 27, 2007, 5:00 PM - 5:06 PM

Participants: TBPOC Members: Will Kempton, Steve Heminger, and John Barna

PMT Members: Tony Anziano, Peter Lee (for Andy Fremier), and Stephen
Maller

Other Participants: Beatriz Lacson, Judis Santos, and Jason Weinstein

Convened: 5:00 PM

Items Action
1. Yerba Buena Island Detour Contract
Change Orders
e A conference call was convened for the
TBPOC to act on these CCO’s due to
time constraints related to the Labor
Day weekend closure (CCO’s 72, 76 and

84).

¢ The Department presented, for TBPOC ¢ The TBPOC APPROVED
final approval, the following contract CCO’s 72, 76, 77 and 84 as
change orders listed in the approved presented.
Implementation Memo dated July 26,
2007 :

o CCO 72: Structure Work
(Superstructure), and Temporary
Shuttle Service, $11,096,900

o CCO 76: Labor Day Bridge
Demolition and Move-in,
$2,240,300.

o CCO 77: YBITS W4L Foundations
and Columns, $7,125,000

o CCO 84: Skid Track Foundations
and Temporary Columns,
$3,980,000.

o Funding for these CCO’s which total
$24.4M will come from the Current
Budget of $334M.

e It was noted that the Labor Day
weekend closure is on schedule.
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(continued)

Adjourned: 5:06 PM

TBPOC CONFERENCE CALL MINUTES
July 27, 2007, 5:00 PM — 5:06 PM

APPROVED BY:
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Director
California Department of Transportation

a\.@IQl'—'IN F. BARNA, Jr., Eéggaﬁve Director Date
California Transportation Commission
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STEVE HEMINGER, Executive Director Date
Bay Area Toll Authority
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